CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001

LR EA R AR R R R R R e T R R T R R

BILLED DATE 01-MAR-2004 ° BETWEEN APPROPRIATIONS AND/OR FUNDS * ACCOUNTS OF *

CUSTOMER ORDER NUMBER DW96941575 (AR 37-1) * *

(DIAMOND ALKALI (TA RI/FS) BZ694 * >

* *

* *

D.0.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. * *

* *

27024395 * *

PARTIAL # 14 02-FEB-2004 THRU 01-MAR-2004 * *

* *

BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) : * *

* *

U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER * *

ACCOUNTING OTERATIONS OFFICE KANSAS CITY DISTRICT GS * *

26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE AR R R E R R R R e e Y R Y
CINCINNATI OH 45268-7002 MILLINGTON TN 38054-5005

ATTN

BILLED ACCOUNTING CLASSIFICATION BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
§7,669.72 $7,669.72
LINE ITEM MOA DESCRIPTION
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,095.78
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $1,114.81
1 INHOUSE - LABOR LABOR $4,459.13
SUBTOTAL $7,669.72
PARTIAL AMOUNT PAID $.00
e " PAYMENT DUE DATE 31-MAR-2004 P
=:'.mpscmﬂm?§ﬁ?'} AY THIS AMOUNT $7,669.72
" Ty THE SROVE ARTICLES WIRE
EN ; CHOAT NTATI
It (e :
HE PAIL
wifhh AS INDIGAT
‘ s 0 Shan
- = =
. & lrzapei 4B Hckrucker
14
o Proqdt Masaces ‘
e
‘\.\?
\ CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: $1,050,000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
-POTAL BILLED AMOUNT: $230,909.78 STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE
PREWOUS BILLED AMOUNT: $223,240.086 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

NT BILLED AMOUNT: $7,669.72
TAL FLUX BILLED: $.00 DATE
PREV FLUX BILLED: $.00
CURRENT “¥I8X BILLED: $.00

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

DA FORM 44453R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

vv0.8




Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

27024395 1AG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Partial #14 NWK Award Date: 9/24/02 12/3107 NA

From: To: EPARPM USACE PM
Feb 2, 2004 Mar 1, 2004 Alice Yeh Elizabeth Buckrucker

Project progress conference calls with EPA/MPL; held on 5 and 17 Feb 2004, Review and update of project action
item list, HydroQual and Battelle personnel also provide status of their work during these calls.

On 2 February 04, Award of WAD6/Modification 3, Data Management and Presentation, for a total negotiated amount
of $559,793; with an obligated total awarded and notice 0 proceed on $94,236. The specific task for which NTP
was provided are detailed in the WVN 4 summary.

On 4 February 04, Passaic PM Meeting held via conference call with EPA/COE ~ KC & NY/OMR/MPI (both

CERCLA and WRDA team members). Of note was a Cooperative Agreement for PVSC distributed by Lisa Baron,
OMR for discussion and comment ~ (o be discussed further in the future. All action items and minutes taken by

MPI and posted to web site.
On 9 February 04, Conference call held with Alice Yeh and MPI (L. S-Greco and B. Fidler) regarding the updated

schedule taking into consideration the award of WAD 6 work. The schedule. with all logic, results in fieldwork not
occurring unti] 2005. Alice requested that MPI revisit the schedule logic to determine if there was a way in which

sampling could occur in 2004.

On 10 February 04, a conference call was held with Alice Yeh. EPA RSCC Coordinator and MPI concerning the CLP
protocols with regards to RSCC comments (dated 14 Jan 04) on the EPA RPM memo dated 25 July 2003. Asa
result of this, A. Yeh prepared a memorandumn for record dated 17 Feb 04, documenting procedures using PREmis

for data collection and submission.

Subsequent conversions with Bruce Fidler, MPI, concerning the corrections planned for earmned value reporting and
invoicing. MPI will consider other reporting formats and will propose alternatives.

On 26 February 04, a conference call was held with Alice Yeh, MPI, to discuss the Scoping Meeting presentation
scheduled for 3 Mar 04. The agenda, presentation slides and supporting material were agreed on and MPI will make

changes and submit prior to the meeting.

Update of the contract expenditure and projection spreadsheet for both 1AG -1915 and —1975. A copy of the
spreadsheet for the 1AG is included with this monthly bill thard copy).

Discussion with MPI conceming the final invoice for TO 0008. MP1 has determined that HQI will be over budget by
approximately $15,000. Until HQI submits their final invoice and this difference is known, TO 0008 will not be
paid in full. Moreover, the cost overrun amount will be proposed and the government will determine if this work is
fee bearing or non-fee bearing. This has posed a delay in the original projection of exhausting all funds by March or
April 2004. After the government reaches decision on the status of fee; MPI will be required to submit a Work
Variance Notification (WVN) requesting a modification of the task order to obligate additional funding. Funding
exists on IAG — 1915 for this modification.

IAG 1975 expenditure projection anticipates funding depleted by approximately 15 May 04. MPI will be providing
schedule in the near future and this forecast will be revised if needed; however, it is expected that in early April
2004, funding must be added 1o the contract to continue work on this project without interruption. Funds provided
to the Kansas City District by mid-March 2004 will ensure timely contract award for continued work.
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PM-ES 4/26/2004

Telephone conference call; Passaic Team/PM Meeting — 4 Feb 04, EPA/COE/OMR/Trustees.

Telephone conference calls; Progress Meetings — 5 and 17 Feb 04; EPA/COE - KC & NY/MPI/HQIBAT.
Telephone conference call; Schedule Discussion — 9 Feb 04; EPA/COE/MPI

Telephone conference call; CLP Discussions - 10 Feb 04; EPA/COE /MPI

Telephone conference call; Scoping Meeting Pre-Planning: 26 Feb 04; EPA/COE/MP]

Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.
6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.
11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.
8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI: WADs 4 & 5.
1 Dec 03 - Task Order 00! 1/Modification 2 awarded for $502.836 (obligated), WADs 4 & 5.
12 Dec 03 - Contract Negotiations with MPI - WAD 6.
= 9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6
= 2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,235 (obligated), WAD 6

WAD ] Work:
= WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

e  Malcolm Pirie (Solomon Tugbawa) continue to conduct a review of the Draft Report, Preliminary Mass Balance
Modeling of Chemicals in the Passaic River Study Arca and Adjacent Waterways.

WAD 3 Work:
Current status of the Technical Advisory Committee subcontracting effort is as follows:

Technical Expert Subcontract Issued | Subcontract Executed
Candidate

Bopp. Richard 21-Jan-04 10 Mar 04

Brownawell, Bruce 21-Jan-04 Pending

Butcher, Jonathan Modified existing 10 Feb 4

Gobas, Frank 21-Jan-04 28 Jan 04

Henningson, John 21-Jan-04 8 Mar 04

Lick, Wilbert 21-Jan-04 20 Feb 04

Luthy, Richard 21-Jan-4 2 Mar 4

Mason, Robert 21-Jan-04 Pending

Sanford, Larry 21-Jan-04 25Feb 04

* It should be noted that execution of a subcontract for Robert Mason is contingent on determination by USEPA that
there is no conflict of interest.

»  The invoice from Battelle for Year 2 work was approved by MPL.

WAD 4 Work:
«  Participation in telephone conference calls as noted above. Preparation of Progress Report, EV curves and invoices.
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4/26/2004

PM-ES

Progress Report for EPA Region |l

Revised schedule (updated as of 13 Feb 2004) \postcd to PREmis.

February 7, 2004. the Group 1 non-chemistry data was received from TSI and uploaded to the digital library.

February 9. 2004, Alice Yeh, USEPA, Beth Buckrucker, USACE-NY District, Bruce Fidler and Lisa Szegedi-Greco,
Malcolm Pimie. had a conference call regarding the schedule submitted on January 16. 2004, The schedule indicates
that sampling will not oceur until 2005. Request MPI determine if there's any portion of the sampling that can be fast-
tracked and oceur in 2004,

February 10. 2004 a discussion was held regarding Contract Laboratory Program (CLP) protocols with Jennifer
Feranda, RSCC Coordinator, Alice Yeh, USEPA, Adly Michael, USEPA, Beth Buckrucker. USACE-KC District. and
Lisa Szcgedi-Greco. Malcolm Pimie. The purpose of the call was to discuss RSCC'’s responses (contained in a memo
from RSCC dated January 14, 2004) to our request memo (dated July 25, 2003) for modifications to the CLP.

February 26, 2004. Alice Yeh, USEPA, Beth Buckrucker, USACE-KC District, Bruce Fidler, Scott Thompson. and
Lisa Szegedi-Greco, Malcolm Pimie held conference call to discuss presentation handouts for the Agency Scoping
Meeting scheduled for March 3, 2004. MPI subsequently revised the material and submitted to USEPA and USACE.

WAD 5 Work:

=  Work began after award of WAD 6 on identifying ARARs, RBCs and PRGs. as well as evaluating the historical data.
MPI held intermal meetings to discuss logical groupings for cach chemical class and more efficient ways to evaluate
data.

February 27, 2004, a memo listing potential ARARs, TBCs and PRGs was submitted to USEPA and USACE for
review.

WAD 6 Work:
= February 2. 2004, award of WAD 6 occurred.

=  Work began on preparing MapGuide Task Plan and some basic programming.

v Febrary 17. 2004, CADD base maps were received from TS1. The information in these maps were used to create a
shape file of the Passaic River reaches.

Projected Work, Meetings Milestones through next FY.

Neyrative On 20 February 2004, the Funding Spreadsheet was updated in consultation with Alice Yeh concerning out year
funding and then provided to USEPA.

Continuation of Weekly Progress calls and Passaic PM calls.
Continuation of Passaic PDT Meetings with all agency Project Managers. Trustees and Consultants (as needed).

Project visualization meeting planned with HQI; date TBD.

3 March 2004 — Scoping Meeting (WAD 4)
March 2004 - WVN/ATP for TO 0008.

Several coordination issues for obtaining data, getting the appropriate permissions for use and obtaining cooperation from
multiple agencies for this effort. None are considered to be “fatal flaws” at this time.

Funding for continued work is needed by mid-March to ensure no schedule irpact; would anticipate award by 1 Apr 04 to
ensure activities stay on schedule.

The most recent contract action obligated approximately 50% of the work negotiated under WADs 4 & 5. 1t is estimated
that the obligated amount will allow work to continue for 3-4 months and if additional funds are not obligated at that time —
work will have to cease until more funding is provided.

Schedule for receipt of additional funds is June/July 2004 but based on successful completion of USEPA negotiations with
the PRP group.
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PM-ES . 4/26/2004
Progress Report for EPA Region Il

IAG Summary
Amendment Funding
Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

0 Initiat 9/24/02 } ] $ 1.000,000
0 1 9/1 1103 $ 1,050,000

Note: Technical Assistance 1AG: Procurement total = $875,000; Personnel = $175.000
This allocation of funding was changed to Procurement total = $925,000, Personnel $125,000 - EPA RPM approved this change in November 2003.

Expenditures: USACE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description Funds For Activity | Funds Disbursed Funds Disbursed Funds Remaining
This Month To Date

Contract — Task Order 0011 $ 325.262.00 $0 $136,991.27 $ 188,270.73

Contract — Task Order $ 502.836.00 50 $0 $ 502,836.00
0011/Mod 2 !

Contract — Task Order $ 94,235.00 50 $0 $ 9423500
001 I/Mod 3 N2

Contract Dollars Available $ 2.667.00 $0 $0 $ 2,667.00

Kansas City Corps In-House $ 125.000.00 $7.669.72 $93918.51 $31,081.49
Labor/Trave] M*?

Totals $ 1.050,000.00 $ 7.669.72 $230.909.78 $819,090.22

Note 1: Task Order 0011/Mod | was administrative in nature; date extension and small change in fee/work structure of dollars {total dollars did not change).
Note 2: Re-allocation of funds to provide more funding ($50,000) for contract procurement and decrease the Corps labor funds by $50.000.

Contract Obligations/Decbligations Plan (FYO3/FY04)

Contract Planned Date Actual Date Notes
DACW41-02-D-0003 $300.000 1/31/03 $325,262.00 | 3/11/03 | New task order awarded: Task Order 0011 (WAD 3).
DACW41-02-D-0003 1,000.000 12/1/03 $502.836.00 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502.836.00 was obligated (WADs 4 & 5).
DACW41-02-D-0003 $500.000.00 1/2/04 $94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94.236 was obligated (WAD 6)
Total Funds Obligated Task Order 0011 $922.334.00 WAD 6 not yet in this total.

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1.000.000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13 of 1AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers ~ Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali. OU3 Superfund Site
(EPA ID: NJD980528998) [PM note — cannot read last digit in EPA 1D number: may be same as above|. This amendment also revises the
community relations task in the original scope of work.
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PM-ES 4/26/2004
Progress Report for EPA Region li
Project Delivery Team
Narme Cantact information ResponsiiRty
Beth Buckrucker (816)983-3581 Project Manager
Cell: (816) 728-1884
Trudy Shannon (816) 983-3822 Contract Specialist
Pam Wittler-Stichweh (816) 983-3827 Contracting Officer
Ed Bristow (816) 983-3583 COR

Elizabeth Buckrucker
~ Project Manager
816-983-3581

Date: April 15, 2004
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Mar 04
DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

FYO03 FY04
Bill Number==> 1 2 3 4 5 6 7 8 9 10 11 12 13 14

Item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Totals
Travel Expenses 0.00 928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 183.91 726.61 0.00 0.00 0.00 8,340.93
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 387.50 150.00 0.00 1,5637.50
Departmental Overhead 1,560.03 2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 21,504.50
General/Administrative Overhead 897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 677.32 1,074.24 1,114.81 12,351.13
Labor 3,591.50 4,745.46 3,073.56 1,690.28 3,5660.93 4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 50,184.45
USACE Labor; monthly 6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72° i :
Cumulative USACE Labor: 6,049.44 14,965.48 20,386.98 23,774.45 31,419.04 40,293.87 43,578.48 51,039.11 59,240.63] 65,687.10  73,982.08 79,029.47  86,248.79  93,918.51 93,918.51
IAG Funding Received/Personnel: 175,000.00 (50,000.00) 125,000.00
IAG Funding Received/Contract: 825,000.00 50,000.00 50,000.00 925,000.00
Contracts Awarded 325,262.00 502,836.00 828,098.00
Contract Disbursements; monthly (Invoiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92] 17,101.11 0.00 26,003.17 41,654.28 0.00 136,991.27]
Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 5115.99 12,381.41 33,177.79 52,232.71] 69,333.82 69,333.82  95,336.99 136,991.27 136,991.27

Cumulative Invoiced; labor and contract 6,049.44 14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,473.34 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78

Remaining 1AG $$ 1,000,000.00 | 993,950.56  985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 1659,050.90 650,755.92 142,872.53 135,653.21 127,983.49 |

Lower Passaic River Restoration Project
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